


Belegungsplanung der Integrationshallen für 2015

- AIV, packing and transport for CARMENES incl. its test equipment
- Same for LINC-NIRVANA
- Remaining tasks for and storage for GRAVITY and MATISSE
- Open House Day installations and layout
- Implications for the outdoor area in front of the "Reinraumschleuse"
- Future use of the halls

E-Halle

M-Halle

RRS



LINC-NIRVANA

Cover test space reserved until Sep 2015

L-N clean room tent?

LINC-NIRVANA

Transport boxes until Sep 2015

GRAVITY

Cabinets integration into 2016

MATISSE Closets into 2016

LINC-NIRVANA

Integration until June 2015



Disassembly until Sep 2015

L-N Telescope Simulator ?

CARMENES

Integration until June -2015



LINC-NIRVANA


Transport space July – Sep 2015



SAFARI

Space requirement approx. mid-2015 into >2016

E-Halle on Open House day 21 June 2015 – version 1



E-Halle on Open House day 21 June 2015 – version 2

